
Live capture of data (Live Data Collection)

Start:  6/11/07 ID:   2

Finish: 6/25/07 Dur: 11 days?

Res:    

User Assessment of All Agencies

Start:  6/12/07 ID:   3

Finish: 7/9/07 Dur: 20 days

Res:    

Milestone P1

Milestone Date: Mon 7/9/07

ID: 4

Analytic Analysis

Start:  5/7/07 ID:   1

Finish: 6/8/07 Dur: 25 days

Res:    
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Milestone PII

Milestone Date: Tue 9/4/07

ID: 7

RFP to convert all VPN/DSL to new network

Start:  9/4/07 ID:   8

Finish: 9/8/08 Dur: 265 days

Res:    

Network upgrades (Add additional Bandwidth)

Start:  8/7/07 ID:   6

Finish: 9/3/07 Dur: 20 days

Res:    

Transfer to official VPN

Start:  7/10/07 ID:   5

Finish: 9/3/07 Dur: 40 days

Res:    
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Milestone PIII

Milestone Date: Tue 9/9/08

ID: 9
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